
Base Building Services 2 - Interim Works Package -  Current status of works schedule development as 21 August2023

Stage 2/3 works carried over  Cazneauz Stack / IT server Room Duct 

Work finalisation and air balancing 
L2 L2  staff corridor lakeside , Rowan and Hurley

Exhibition  quarantine - Plantroom  15 - HVAC  

fire dampers and replace  1 AHU. Note this no 

longer needs to be  timed in conjunction with 

the galleries and the  lead time for AHU is 20 

weeks - Note it now  has to be again  schedule  

at a diffierent time to  Exibitiosns and gallery 

for swing space if required

 Corridor outside Plantroom 15 - some access 

issue into Exihibtion quartine area and 

workshop 

Ephmera Room  fire damper, duct work and 

fire system upgrades - need to confirm the 

logistsic  with Tania and  Vicki  and work 

through  the  notification time   to ensure  6 

months  notice of closure - may need to 

provide swing space in Newspaper stacks  with 

staff  taken out and not to go back in on move 

of  digital

Plantroom 4, Plant room 14  and Questacon 

Corridor - fire dampers,  defunct chillers 

removal

Shop X 2 dampers, above set ceiling

Treasures Gallery Fire dampers and Humidifer 

controls. 2  dampers - other side of shop, 

above set ceiling. Humidty control design and 

manufactuer and delivery may take 20 weeks - 

TBC

Exhibition Gallery (fire dampers 3 gallery) 

Being assessed  as to impact- potential to be  

minimal and  contained within risers and plant 

rooms -  Need to  confirm impact etc in space - 

luke  preference  is to do this first  get it out 

the way so can use as swing space for 

treasures,  - test this.

Fire Damper Compliance 

and New Humidty Controls  - 

work largely in risers and 

not gallery itself

Public and Staff Toilets - ACM identified. 

Timing of work will need to revisited in 

consultation with Reader Services. As yet 

unsheduled but the duration of the work is 

estimated to be 2-4 weeks at this stage.  This 

work will be  brought back to Executive for 

endorsement once timing and extent of work 

is confirmed.

Café Kitchen- ACM identified. Timing of work 

will need to revisted in consultation with 

Engagement and  FaS. As yet unsheduled but 

the duration of the work is estimated to be 2-4 

weeks at this stage.  This work will be  brought 

back to executive for endorsement once timing 

and extent of work is confirmed.

Level  1  Treasury Side, Questacon end  

inclusive of collections   staff area, Council 

room and former deputy DGs office. - Need to 

assess  alternative locations, densification of  

Bridge  end given   Direction to go out  from 

Alsion on Linear desks etc and   suggest some 

collections / rights management staff can go 

off site?

DG Kitchen - need to verify  ACM in duct work  

BUT check shchedule and advice  re  DG and 

alteatntive   toilet strategy. For below 

Accessibility Toilet  (Riser B 4   Dampers)  -   

Design advise is that there is also duct work to 

be done and length of work will be subject to 

ACM results .

Public Toilets Riser B and  4 dampers  TBC, still 

being assessed

Folio Meeting Room TBC, still being assessed

Public Toilets  and Staff Corridor 

Secure stack -  Strong room and RM 210 

Alternate solution required before Plant room 

10 under BSS Phase 2 can commence

Triage Area 

Relocation
Demolishing space

Toilets 5 dampers Riser B

Staff Corridor - duct work

Collection move / decant. Fire Damper Compliance, Duct 

work and New Humidty Controls .

BSS CSMP Project- Hanging rack equipment 

installation - New Arts Store - need to be 

aligned with windows and relocation of 

from level 2

Feasability and Approval - may need to be referenced against any early 

BMP outcome for Level 2

New  Strong Room - Construction and Commissioning 

(storage equipment to be  procured and installed via CSMP 

team)

Signficantt  HVAC works,  some minor noise disrution may occure but  will be managed with 

out of hours works

Duct work, fire system upgrade, 

closure of collection

Level 2  lakeside staff corridor duct work and ACM and electrical compliance works associated with HVAC  1-3  defered from 22-23 

due to delayed IT server room relocation

Task Level Work Area Feb-24 Apr-24 Jun-24Oct-23 Nov-23 Dec-23 Jan-24 Mar-24 May-24

Level 1 (former Stage 4 Fire 

dampers; ACM Duct work 

remediation  and dict work 

asociated with refurbishment 

of plant room 19.  Note 

Special Collection Reading 

Room cannot be starteduntil 

July  2024  given the design 

considerations and extent of 

ACM identified that will 

require its closure to rectify.

Relciation  May - June  2024- then Fire 

Damper Compliance and duct work

Fire Damper Compliance

New BSS Project Phase 2 - Interim works package  - Fire damper 

works brought forward to start in alignment with end of HVAC Stage 

3.  Associated duct work  that can be supported  as discreet and 

isolated package with minimal impact upon colection and services  

(i.e minimal colllection closures)

LG 1 (Stage 5) Plantroom 4  

fire dampers,  defunct chillers 

removal and 

Level 3 (former Stage 4 -  Fire 

dampers)  Toilet foyer and 

lakeside staff corridor. - Due 

to ACM  and substantial duct 

work required to remediate 

ACM works in the Asian 

Collection cannot go ahead 

without major collection 

closure and relocation.  This 

major work is postponed to 

FY 24-25 to ensure 

notification and planning. 

Toilet and staff corridor works 

can be supported noting 

considerations.

Level 2 ( former Stage  4) 10 

Fire dampers

Ground (Stage 5 -Fire 

Dampers and ACM duct 

remediation) 

LG2 (Stage 5)  1 X fire damper

Fire damper and AHU

Fire damper 

Main Reading Room -  Discrete areas in risers 

as  individual packages of work.  Are still being 

assessed against the original premise of the 

interim work package but the length of time 

given ACM requires further assessement. 

Timing of work will need to revisited in 

consultation with Reader Services. As yet 

unsheduled but each  body of work will be 1-3  

weeks at this stage.  This work will be  brought 

back to Executive for endorsement once timing 

and extent of work is confirmed.

Nb. Potential for Level  3 Lakeside Staff Area and Fellows Lounge duct work to brought forwardFire Damper Compliance  and Duct work

Fire Damper Compliance  and Duct work

Loss of rear shelving for stock. Will require hoarding in 

the book shop. May require some expansion  into 

temporary lockable book shelves in foyer area


